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GSA National Capital Region 

March 28,2007 

VIA FEDERAL EXPRESS 

Potomac North, LLC 
c/o Ms. Lynn deCastro 
Prudential Real Estate Investors 
8 Campus Drive 
Parsippany, NJ 07054 

Re: SLA No. 1 to GS-11 B-01934 
Potomac Center North 

Dear Ms. deCastro: 

Enclosed please find an executed copy of Supplemental Lease Agreement (SLA) 
No. 1 to Lease No. GS-118-01934. This SLA is issued to adopt a revised and 
accelerated Project Schedule for the design, construction and delivery of the 
leased space and to exercise the expansion space option contained in the lease 
to acquire the remainder of the available space in the building. 

Thank you for all of your efforts on behalf of this project. We look forward to 
working towards a successful project completion. Should you have any 
questions or need any additional information, please feel free to contact me on 
(202) 401-1027 or at joel.berelson@gsa.gov. 

Sincerely, 

Contracting Officer 
DC Service Center 

Enclosure 

U.S. General Services Administration 
301 7th Street, SW 
Washington, DC 2J407-0001 
www.gsa.gov 
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GENERAL SERVICES ADMINISTRATION SUPPLEMENTAL AGREEMENT 
PUBLIC BUILDINGS SEFMCE 

No. 1 
SUPPLEMENTAL LEASE AGREEMENT 

Washington, D.C., 20024 
THIS AGREEMENT, made and entered into this date by and between, POTOMAC NORTH, LLC I 

DATE 

MAR 2 7 2007 
(Page 1 of 2) 

Whose address is: c/o The JBG Companies 
4445 Willard Avenue, Suite 400 
Chevy Chase, MD 20815 

Hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government: 

WHEREAS, the parties hereto desire to amend the above Lease. 

NOW THEREFORE, these parties, for the considerations hereinafter mentioned, covenant and agree that the said 
Lease is amended, effective upon execution by the Government, as follows: 

1. This Supplemental Lease Agreement is issued to adopt a revised and accelerated Project Schedule for the 
design, construction, and delivery of the leased premises. The parties hereby adopt and incorporate into the Lease the 
attached Project Schedule, which consists collectively of (a) a bar chart entitled "PCN Tenant Accelerated", dated 
March 26, 2007 (Exhibit A hereto), and (b) a memorandum from Hickok Cole Architects dated March 26, 2007 (Exhlblt 
- B hereto). The attached Project Schedule shall supersede and replace the Project Schedule included as Exhibit C to 
the original Lease, which shall be of no further force or effect. The attached Project Schedule shall be the governing 
schedule for all purposes in connection with this Lease. 

(Continued on page 2.) 

All other terms and conditions of  the lease shall remain in  full force and effect. 

IN WITNESS WHEREOF, the parties subscribed their names as of the above date. 

LESSOR: POTOMAC NORTH, LLC, A DELAWARE LIMITED LIABILITY COMPANY 
BY: THE PRUDENTIAL INSURANCE COMPANY OF AMERICA. ITS SOLE MEMBER, 

BfiYNN DECASTRO, ITS VICE PRESlDENl I 
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Supplemental Lease Agreement No. 1 to Lease No. GS-llB-01934 
Page 2 of 2 

2 .  The parties hereby agree that Paragraph 2 of the SF2 of the Lease and Paragraphs 3.17(F), (H), and ( I )  of the 
lease are hereby amended to provide as follows: 

a. 
The rent and lease commencement date referred to in this SLA is the time that the abatement of rent referred to 
in Paragraph 3 of the SF 2 shall commence. 

b. 
the entire leased premises as a unit, inclusive of installation of all government provided systems furniture and 
issuance of a certificate of occupancy, of February 28,2008, and accounts for any and all delays incurred by 
either party prior to February 7,2007, in accordance with Paragraph 3.17(F) of the Lease, but not for delays 
incurred after February 7,2007. 

c. 
afler February 7,2007, which shall be determined in accordance with Paragraph 3.17(F) of the Lease as 
modified by subparagraphs (d). (e), and (f) below. 

d. 
inserted in lieu thereof: "Should either the Government or the Lessor fail to discharge their responsibilities within 
the time allocated under the attached Project Schedule, such shall constitute Government or Lessor delay, 
respectively. Delay by either party shall be offset against early completion of that party's other responsibilities 
under the attached Project Schedule only to the extent that such early completion results in actual acceleration of 
the schedule as a whole, but shall not be offset against delay by the other party." 

e. In the event of Government delay, including but not limited to delays by the Government in procuring and 
installing systems furniture, the time for Lessor to obtain the certificate of occupancy and achieve Government 
acceptance of the entire leased premises as a unit, as set forth in the attached Project Schedule, shall be 
extended one day for each day of Government delay, but the lease and rent commencement date of January 17, 
2008 shall not be adjusted. 

f. 
extended by one day for each day of Lessor delay. 

The Government shall pay any actual and reasonable additional design costs required to implement the 
attached accelerated Project Schedule. Such costs shall be paid, at the Government's discretion, either from 
the tenant improvement allowance or in lump sum 

Pursuant to Subparagraph 6 (Q) of the SF2, the Government hereby exercises its option to lease the remainder 
of the space in the building, all as more fully set forth therein. The exercise of the option shall be documented in 
a subsequently executed Expansion Space Lease based upon the terms and conditions set forth in 
Subparagraph 6 (Q) and incorporating the same schedule and terms reflected above. 

The rent and lease commencement date for the entire leased premises as a unit shall be January 17, 2008. 

The rent and lease commencement date set forth above is based on a scheduled date for occupancy of 

The rent and lease commencement date of January 17, 2008 shall be further adjusted for delays incurred 

The second full subparagraph of Paragraph 3.17(F) of the Lease is hereby deleted and the following is 

In the event of Lessor delay, the rent and lease commencement date of January 17.2008 shall be 

3 

4. 

LESSOR GOVERNMENT 
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PCN Tenant Accelerated 
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PCN Tenantkcelemted 
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PCN Tenant Acceletated 
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Memorandum 
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To: JBG Date: March 26,2007 
4445 Willard Av Project: 
Chevy Chase, MD 20815 Number: 06077.00 

Am: Jeff WillIamsJBG 

From: Chris Smialek 
Mark Wessdink- JBG 

Hickok Cole Architects 

Re: 100% Space Planning 

cc: Lisa Sumner-GSA 

This memo is in reference to basic Architectural and M/E/P design deliverables for the Government tenant 
improvements to 500 12' street, NW, Washington DC. We have outlined below deliverables and where 
possible, specific or critical dates by which information will be needed by Hickok Cole Architects or our 
consultants in order to stay on schedule. Additionally, the dates outlined in the scope below are based on the 
project schedule. 

Space Planning Critical Dates: 

Items reauirrx bv the Government durirw Smce Plannina Date Reauired: status: 

Government Blocking and Stacking review 14 February 2007 Complete 
Government Blocking &Stacking comments due to HCA Complete 
Government Blocking & Stacking Final Approval 21 February 2007 Complete 
Notice to proceed to Space PlanningDID 21 February 2007 Complete 

19 February 2007 

Phase I 
Government informal space plan reviewlcomment 
Space Plan Submission Phase 1 Floors (2,3,4,P2) 
*Government comments Floors (2,3,4,P2) due to HCA 
Final Space Plan ApprovaI/Notice to proceed to DID 
Government review of Finish Pallets 
Government Final A p p r d  of Finishes 
*Issue Phase I DID package for GSMenant review 
Final Approved DID Package/Notice to Proceed to CDs 
Issue CD Package for GSPJTenant Review 
Government comments on CD's 
Issue final CD Package for Construction 

Floors 2d,3d. 4*, and P2: 
Weekly meetings 
7 March 2007 
12 March 2007 
14March2007 
26 March 2007 
30 March 2007 
28 March 2007 
4 April 2M)7 
2 May 2007 
9 May 2007 
17May2007 

1073 3181 Streef. NW 1 Washingion DCZWJ7 1 P iQ26679776 1 F 2026572260 j WWWhlCkokCOlecom 
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Memorandum 

Phase II Floors 5bP2J3mJ@; 
Government informal space plan review/comment 
Space Pian Submission Phase 2 Floors (5-9) 
'Government comments Floors (5-9) due to HCA 
Final Space Plan ApprWotice to Proceed to DID 
Government review of Finish Pallets 
Government Final Approval of Finishes 
*Issue Phase II DID package for GWenant  review 
Final Appprwed DID Package/Notice to Proceed to CD's 
Issue CD Package for GSArrenant Review 
Government comments on CD's 
Issue final CD Package for Construction 

Phase 111 F loorsI~. lOm,&l la:  
Government informal space plan review/comment 
Space Plan Submission Phase 3 Floors (1.1 0 &11) 
*Government comments Floors (1,lO all) due to HCA 
Final Space Plan ApprowWotice to Proceed to DID 
Government review of Finish Pallets 
Government Final Approval of Finishes 
'Issue Phase 3 DID package for GWenant review 
Final Approved DID Package/Notice to Proceed m CD's 
Issue CD Package for GSPJTenant Review 
Government comments on CD's 
Issue final CD Pac!ctge for Construdior 

G S A  4 0 9  3 r d  F E D  2 0 2 2 0 5 0 8 5 6  9 / 2 0  

Weekly meetings 
18 April 2007 
23 April 2007 
25 April 2007 
02 May 2007 
11 May2007 
09 May 2007 
16May2007 
13 June 2007 
20 June 2007 
29 June 2007 

Weekly meetings 
30 May 2007 
04 June 2007 
06 June 2007 
06 June 2007 
13 June 2007 
20 June 2007 
27 June 2007 
27 July 2007 
03 August 2007 
13August2007 

* Government Review Time is an agreed time nod based on discussions and resolutions 
of comments thru discussions within the sch e8e: ule Wend Project meetings. The accelerated 
schedule is based on the architect receiving 90% of tenant comments within the meetings, all 
remaining comments are due to the architect no later than the following Monday by COB. 

(b) (6)
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Memorandum 

Design Intent Drawings 
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In the following section, we have organized the DID phase with respect to the Review Submission schedules 
outlined above and shown in the project schedule. Items that will be required from Government to complete 
each submission and the items to be completed by HCA for the submission are listed with each submission. 

We will coordinate work supplied by Government into the DID Documents in order to provide the necessary 
architectural, M/EP requirements for the special spaces as outlined in the POR. Work supplied by others 
includes, but is not limited to: 

Drawings and specifications for computer infrastwture and equipment [Le. servers, panel boards]. 
including cabling distribution [standard distribution to offices and wwkstations, including types of lines and 
quantities]. We will provide architectural backgrounds of space plans for Government and Government 
ConsultanWSpecialist mark-up of this information. This includes the data closeWserver layouts w/ equipment 
sizes; conduit types, sizes, locations and appropriate clearances; confirmation of power and HVAC 
requirements. Mark-ups should be keyed to appropriate cut sheets and/or specifications for the device 
and/or equipment identified to insure proper layout and coordination when added to the Architectural and 
MIEP drawings. 

Security infrastructure requirements, such as special construction details [walls, floors, ceilings], equipment, 
and devices. We will provide Government and Government Consultants/Specialists w/ Architectural Plan 
backgrounds for the purpose of, but not limited to, marking-up special construction locations, camera 
iocations, access control devices [i.e. card readers, cipher locks, Request-to-exit devices, motion detectors] 
and security control equipment [le. multiplexers, video monitors, panel boards, interface w/ building fire 
alarm, emergency back-up power, etc.] Locationspecific information [such as mounting heights and 
direction of cameras] should be identified. Additionally, Government and Government 
Consultants/Specialists will need to provide product information for, but not limited to, the equipment and 
devices listed above. This product information will need to indicate sizes, power requirements, etc. Mark- 
ups should be keyed to appropriate cut sheets and/or specifications for the device and/or equipment 
identified to insure proper layout and coordination when added to the Architectural and M/VP drawings. 

Equipment information not listed in the POR such as the power requirements and equipment sizes for high 
density filing, copy machines, fax machines, printers and weights of any heavy-loading equipment such as 
safes. Special finishes should also be addressed and specifications provided for items not addressed in 
the POR. Mark-ups should be keyed to appropriate cut sheets and/or specifications for the device and/or 
equipment identified to insure proper layout and coordination when added to the Architectural and WVP 
drawings. 

Special audio-visual requirements, including sound, lighting, AN requirements (electronic whiteboards. 
video monitors and projection equipment) and specifications for the Command Center and conferencing 
facilities. We will provide architectural backgrounds to be used by Government and Government 
Consultants/Specialists for the mark-up of equipment locations. The mark-ups should be keyed to product 
information [i.e. specifications and cutsheets] about the specific piece of equipment, and location-specific 
information should be identified [!e. heights and mounting locations, etc.]. We will coordinate the 
Architectural and M/VP drawings with this information. At this time, it is our understanding that the design of 
the Command Center will be by others. 

Page 3 01 13 
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Memorandum 
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. Furniture system dimensions to include panel sizes, heights, power locations and system requirements. We 
will provide our Architectural backgrounds to the Government contracted furniture vendor for them to verify 
the layout of the furniture. Demountable partition system dimensions to include panelhodule sizes, 
heights, power locations and system requirements. We will coordinate the Architectural and WW drawings 
with this information. The furniture will be designed and specified by others. 

We will work closely with Government to establish demarcation points for work provided by others, and 
coordinate our work with the work provided by others, such as computer equipment and the AV equipment. 

DID'S 

1 .  Items included on DID Submission Documents . 
Confirm Egress/Code/ADA requirements 

Millwork locations 
Raised flooring ramps/steps. 

. 

Government comments from Space Plan review if consistent w/POR and previous Space Plan 
submissions. 
Layout wall locations with appropriate wall thicknesses 
Located and graphically show all door locations w/appropriate widths 

Dimension all primary closed /open spaces and main corridors 
Locate furniture in closed spaces as shown in POR 
Locate systems furniture module in open office space locations. 
Wall types keyed to plan legend 
Door types keyed to door schedule and size, material indicated on schedule 
T/D/E located for architectural coordination 

Wall Finishes located and scheduled. 
Floor Finishes located and scheduled 
Door schedule indicating hardware function and door finish 
Security devices and equipment located for architectural coordination 
Reflected Ceiling Plan for architectural coordination 
Systems furniture layouts updated and coordinated with T/D/E 

Desianmeview meetinas with the Government 
t s ant c naled !ha1 oJr na inis m a w  rrve GI nave weeK 4 Desian mea nas ry In Ine Goretnment Gommenr 

I - 
Consultaits as part of the scheduled progress meetings-to discuss design issues, ask questions, 
distributdcoordinate information, and to review comments on Submissions. Page 4 Of 13 
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Desian Intent Drawinas Critical Dates: 
Items to be submitted to HCA prior to commencement of submission work 

Phase I - Floors 2,3, & 4, P2 

Description 

Confirm System Furniture Module size & Furniture feed locations 
Svstems furniture sizes m be determined from the POR. elm. Feed 
Electtic feed locations will be determined bv the lavouts. no  owe r 
Poles reauired, feed electric from columns. walls anc if necessary 
Core drills 

Confirm Locations of demountable systems and sizes 
There will w no demoJntable   art lions .. in the l R m e  
Speciol eqdipmenf srzes/req~rremenrs/cJt sneefs g. rocaf;ons 
(ie UPS, rack;, safes) 
Alreadv submitted under semte cover bv OCIO. 

(03.06.07) 
Dimensions fw equiprnents and Racks were confirmed for the PBX area of the 
computer Room ( apx. 1500 sqft) Tenant to confirm that HCA is to assume the 
same dimensions for racks and equipment for the remainder of the space 

3.12 Tenant issued Computer room Layout drawing via email 
Confirm locations of all heavy loading equipment 
OPR has 6 Lekhievers and 1 six bank stmm saver filina svstem. 
4 2 drawer safes. 9 4 drawer safes.16 5 drawer safes 2 full size 
220 V miers.5 fax machines. 15 network minters, 4 shredders 
2 microfiche readers and 6 scannina stations 

(0306.07) 
Tenant to supply Dimensions for the above equipment, HCA to confirm that they 
will ft wahin the plan 

[3/12/07) Safe Measurements: 
2DR-19~2&28. 4DR-21~28x52, 5 DR- 21x26~58 Lekiever Series 80 8 
1 omw h.SDaceSaverFiies-llft5inWidex24'3"deeox80" h 
Confirm locations of high density filing (if required) 
OPR filina svstems have to be located within their sDace 

(03.06.07) 
Tenant to suppbq Dimensions for the equipment, HCA to confirm that they will 
fit within the plan 

~Wluon 
3dx80"h .  

reiver Series Bo1 OZw48cix!%h. Scam Aver Files-1 lft 5 in w x 24' 

~ 

Date 
Required 
02.20.0 

~ 

02.20.07 

02.20.07 
~ 

__ 
02.20.07 

__ 
32.2007 

~ 

%tuS 

)e l i red  
13.06.07 

Jerkred 
33.06.07 
%livered 
13.12.07 

)elbered 
x3.12.07 

klivered 
M.12.07 
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Confirm Quantity of Filing cabinets per department 
Will have to Drovide this at a later date 

This information is required to proceed with Space Planning. 

[03/13/07l Tenant Direction via ernail 
Quantities and dimension for file cabinets Dlease include as manv lateral files 
rhrouahout he SDace as DOSSible usina he followina dimension Der lateral tile 
36" width X 1 9  deDth x 64' tall 

Confirm all special Acoustical wall requirements if required 
All walls should be rated at 45STC 

03.14.07-Typical walls shall be 40 STC per the SFO 
Conferencing requirements seating configurations, Acoustics, AV equipment. 
Provide 2 convenience outlets 2 Data and 2 Voice in each conf. rm. 

HCA To Assume NO Audio visual equipment required in Confwence 
Rooms, Tenant to Confirm 

03.07.07 Tenant confirms in Meeting NO AV requirements in typical 
floor conference room 
Demarcation of secure oerimeters. ( i f  reauiredl 

1 P,Exec office will need to be semted from me rest of the o k e s  
6 rhe 1 io floor. 9 floor no demisino walls wcmt for the comwter room. 

Typ cal off ce power reqJ remenis an0 ocat ons 
2 convenience ourlets 1 Dedicated outlet. 1 Data and 1 Voice. A m a e  
01 1 n e W  Dnnter for ewv 10 FTEs. 1 shredder for evw 50m 
And 1 PC for evew F E  

Tenant to confirm Dimens ons for nehvok pr nter, shreadef) 
(IO clar fy HCA s aswning 1 pnntec locabon for every 10 full time employees 

03.13.07-Dirnens;on of-t.pr nrer (for everv l O - e m e e s .  

- 

largest minter is 22" width x 20.5" deDth x 21' tall 
Preliminary power requirements for systems furniture. 
3 convenience cutlets, 1 Dedicated, 1 Data. 1 Voice 
Equipment requirements for items such as moveable files, copiers, printers, etc. 
HCA to assume no equipment required for groups on floors 2,3,4 and p2, 
other that? the Items mentioned in h e r  sections. 

Security devices and equipment located for architectural coordination 
Card readers on all lobk entrance doors 

Requirements for Special Doors, lighting, finishes 
None at this time 

02.20.07 

02.20.07 

02.20.07 

02.20.07 

02.20.07 

02.20.07 

02.20.07 

02.20.07 

02.20.07 

Delivered 
03.12.07 

Revised 
03.14.07 

Delvared 
03.07.07 

Delivered 
03.06.07 

Delivered 
03.13.07 

Del i red 
03.06.07 
Confinec 
03.07.07 

Delivered 
03.06.07 

Delivered 
03.06.07 
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Equipment Specifications & power requirements for ail DatdSecurity equipment. 
Cameras WI '11 be rmulred at entrance lobbv. exterior of the building 
And the aaraae 

Requirements for Computer Room- 3"' Floor 
Already submitted by OCIO, 1 ramp approx. 55 sq. ft. will be needed 

Need Weight of the PBX and UPS Cabinets, may effect W o n  of r w m  

03.13.07-Welaht of PBX unit heed to find an location) UPS batterv bavs are 
2100 Ibs each. we have a total of 4 which are housed next to each other 

Need weight of RacWCabinets 

Equipment list for typical Pantry 
Sink, g a m e  disposer and power for reftigerator and microwave 

HCA assumes no Water line requirement for W e e  makers, no requirements 
given for Refrigerator, HCA Will specify freeb 
Requirements/ equipment for Shipping and Receiving 
2 Dedicated outlets, 2 convenience wtlets on ea. Wall, 1 Data, 1 Voice 
Standard sheetrodc wall construction, 
Typical Mce WAC, and charging station for power jack (2) 

Need s m n g  quantities and dimensions, is the shelving existing to be 
relocated? Purchased n d  Or millwork? 

duty double doors, 

03.07.07 Tenant resoonse in meet in g : 
Shelvina to be D r M e d  by tenan t , i a VoLt not reauired 

Requirements/equipment for Supply Issue Room 
Same as shipping and receiving 

Need shelving quantities and dimensions, is the shelving existing to be 
relocated? Purchased ne.v'? Or milhrvorK! 

03.07.07 Tenant resoonse in meetin= 
SheMna to be m'ded  bv tenant. layout not reauired 

Requirements /equipment for Property Control Room 
Same as shipping and w i v i n g  

Need shelving quantities and dimensions, is the shelving existing to be 
relocated? Purchased n d  Or millwork? 

03.07.07Tenant reswnse in meetinq: 
Shelvina to be Drovided bv tenant. lavwt not reauired 

- 
02.20.07 

- 
02.20.07 

- 
02.20.07 

__ 
02.20.07 

- 
02.2007 

- 
32.20.07 

__ 

3el i red 
33.06.07 

hf i rmec 
13.07.07 

2onfirmec 
33.07.07 

hf i rmec 
X3.07.07 

h f i m  
33.07.07 
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Tenant direct: 
03.06.07 
OClO will require 5 window offices 
OPR will require 4 window offices 
OCFO Will require 6 window offices 

HCA Response: 
03.06.07 
The requirement to move " m e  "offices to the window line, with the new requirement of demising partitions 
between select groups will result in the loss of workstations on some floors. HCA is assessing this impact per 
the above quantities. Is this an absolute requirement? 

Tenant Direction: 
03.12.07 via email 
No offices will be required on Window line proceed as presented on 03.07.07 

(b) (6)
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Phase II- Floors 5,6,7,8 &9 

(ie UPS, racks, safesJ 

Page90113 

llencioswes aE not as 
W, kndymby us at 
m. imp. 
I v S W a s h ~ D d ~  
Dounne"~vcoRe~ 
ma%.cem* 
MemMID @314.06doc 

(b) (6)



04/04/2007 0 5 : l O  AM 

Memorandum 

Phase II Additional Notes: 

G S A  409 3 r d  F E D  2022050856 17/20 

(b) (6)



04/04/2007 05 10 AM 

Memorandum 

Item 

1 

2 

3 

G S A  409 3 r d  F E D  2022050856 18/20 

Description Date %US 
Required 

Confirm System Furniture Module size 8. Furniture feed locations. 

Confirm Locations of demountable systems and sizes 

Specbl equipment sizeslrequirementslcut sheets & locations 
fie UPS, rocks, safes) 

05.16.07 

05.16.07 

05.16.07 

4 Confirm locations of all heavy loading equipment 05.16.07 1 
5 

6 

Confirm locations af high density filing (if required) 

Confirm Quantity of Filing cabinets per department 

05.16.07 

05.16.07 
~ 

7 

8 

9 

Confirm all special Acoustical wall requirements if required 

Conferencing requirements seating configurations, Acoustics, AV equipment. 

Demarcation of secure perimeters. (if required) 

05.16.07 

05.16.07 

05.16.07 

10 Typical office power requirements and locations 05.16.07 

11 

12 

Preliminary power requirements for systems furniture. 

Equipment requirements for items such as moveable files, copiers, printers, etc. 

05.16.07 

05.16.07 

13 

14 

15 

16 

Security devices and equipment located for architectural coordination 

Requirements for Special Doors, lighting, finishes 

Equipment Specifications & power requirements for all DatdSecurity equipment. 

Requirements/ Layout.! Equipment for SClF 

05.16.07 

05.16.07 

05.1 6.07 

05.1 6.07 

17 RequirementsRayoutl Equipment for IOC 05.16.07 

18 Requirements for Executive restroom 05.1 6.07 

19 

20 

21 

Requirements for Executive Office area 05.16.07 

Requirements for Executive Conference 05.16.07 

Equipment List for Typical Pantry 05.16.07 

(b) (6)
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05.16.07 I Requirements/equipment for Cafeteria 

Phase 111- Floors 1 ,lo, & 11 Cont. 

(b) (6)
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